

**GOVERNMENT OF ANDHRA PRADESH**  
**A B S T R A C T**

*I&CAD Department – Medium Irrigation –Veligallu Project – Formation of diversion road from Km.0.00(88.20K of Rajampet-Kadiri road) to 1.083 on right flank of Veligallu Project in Galiveedu Mandal, Kadapa District- Closure of Contract- Sanction of Additional work – Orders- Issued.*

-----  
IRRIGATION & COMMAND AREA DEVELOPMENT(MED.IRRG.III(2)DEPARTMENT

G.O.Ms.No.87

Dated:11 -06-2008.

Read the following

1. From the Engineer-in-Chief, Medium Irrigation,Hyderabad  
Lr.No.ENC/Med/DCE-III/OT-5/AE/8571/2004(1),Dt.31/7/2007.
2. From The Engineer-in-Chief (Irrigation Wing),I&CAD Department, Hyd.  
Lr.no.ENC/IW/P&M/EE.III/DEE10/AEE/REs/05,dt.19-11-2007.

\*\*\*

**ORDER:**

The Engineer-in-Chief, Medium Irrigation, Hyderabad has submitted proposals in the reference first read above to the Government to ratify the action of the E.N.C., Medium Irrigation in having issued instructions to the Superintending Engineer, Irrigation Circle, Kadapa to close the contract without imposing liquidated damages entrusted to the ECI company for Formation of diversion road from Km.0.00km to 1.083km on right flank of Veligallu Project in Galiveedu Mandal, Kadapa district and permission to call for tenders (short tender notice) for the balance work by the end of 30-09-2007 and approval of the Revised Estimate of Rs. 94.88 Lakhs against the original grant of Rs.63,85,000.

2. Government after careful examination of the above proposals sent by the ENC in the references read above, hereby ratify the action of the E.N.C., Medium Irrigation in having issued instructions to the Superintending Engineer, Irrigation Circle, Kadapa to close the contract without imposing liquidated damages for the subject work duly granted extension of time for the agreement of the subject work up to 31-07-2007 for completing the formalities of closing of contract. He is also permitted to call for short tender notice for fixing of the agency and for completing the balance work by 30-09-2007. The proposal of ENC for according approval of raised estimates is also accepted. Accordingly sanction is accorded for raised estimate of Rs.94.88 lakhs at +48.60% excess over the original estimate of Rs.63,85,000/-,subject to condition that the field officers are responsible for correctness of quantities, data and arithmetic calculations.

3. The ENC, Medium Irrigation shall take necessary action accordingly.

4. The sanctioned revised estimate amount shall be debited to the following Head of Account:- "4701 Capital out lay on Major and Medium irrigation – 03 Medium Irrigation – MH189 - Veligallu –S.H(26) D&A works – 530-Major works – 531 –Other Expenditure".

5. This order is issued with the concurrence of Finance(Expr.PW-1) Department vide their U.O.No.9282/405/Exp.PW.I/08,dated:06-05-2008.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**RAJEEV RANJAN MISHRA**  
**SECRETARY TO GOVERNMENT**

The Engineer-In-Chief,  
Medium Irrigation,Hyderabad.  
The Superintending Engineer,  
Irrigation Circle, Kadapa  
The District Collector, Kadapa  
Copy to: Finance(Expr.PW.1)Department.  
S.F./S.C.

**//Forwarded: By Order//**

**Section Officer.**